
Project: 1997 01

Estimate in   
1996 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $3.6 $4.8 $0.0 $0.0 $8.4 N/A N/A N/A

Real Estate $4.8 $16.1 $5.0 $6.6 $20.9 N/A N/A N/A

Construction $0.0 $78.4 $45.0 $59.2 $78.4 N/A N/A N/A

Totals $8.4 $99.3 $50.0 $65.8 $107.7 N/A N/A N/A
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Major Project Status Report
February, 2005

District:USH 12     LAKE DELTON - SAUK CITY Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

• Design costs were not included with enumeration estimate 
• Final Environmental Impact Statement (EIS) has just recently been completed 
• The Final EIS Record of Decision is expected in Spring 2005 

 
 
 
  

• Unit bid prices were recently updated form let highway projects from the same geographic area and 
contract size. Revised quantities for the entire project have resulted in construction estimate 
increases. 

• Increases in borrow excavation quantity due to crossing the Baraboo River and other side roads.        
• Added costs include jurisdictional transfer of USH 12 to local road (3 million), frontage/access road 

costs ($700,000), and IH 90/94 interchange work in agreement with FHWA ($1.5 million).     
• Original estimate did not include Community Sensitive Design                                                            

 
 
  

• Project was enumerated without EIS; hence, alignments were not set to facilitate accurate real estate
estimates   

• Real estate property value increases significantly exceeded initial projections 
• Local Memorandum of Agreement dedicated funds for land preservation and development rights; 

this was not anticipated at enumeration 
• Original estimate did not include delivery 
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